

**Joint Meeting (City of Dodge City, Ford County, USD 443, & DC3) Agenda**  
**6:30pm, Thursday, March 9, 2023,**  
**USD 443 Administration Building**  
**US 50 & Loretta Ave. Intersection Improvements**  
**Meeting #5242**

**CALL TO ORDER**

**ROLL CALL**

1. Introductions
2. Project Overview
3. Project Status
  - a. Discovery Phase Submittal – Recommended Improvements
    - i. Loretta Ave. & US 50/Loretta Ave. & Frontview Rd.
    - ii. 14<sup>th</sup> Ave. & US 50
    - iii. DCHS Campus
    - iv. DC3/Ford County (Santa Fe Community Corrections)
  - b. Future Improvements
    - i. 14<sup>th</sup> Ave. & US 50
  - c. Overall Opinion of Costs/Budget
    - i. Recommended - \$11.7 M
      1. Breakdown of Costs by properties
    - ii. Future - \$5.8 M
4. Funding
  - a. US 50 Intersections – KDOT Cost Share/CCLIPP/other possible sources
  - b. City – CIP/RHID/Sales Tax
  - c. Ford County – CIP/other sources (TBD by Commission)
  - d. USD 443 – CIP/other sources (TBD by School Board)
  - e. DC3 – CIP/other sources (TBD by Board of Trustees)
  - f. Partnerships
5. Future Schedule
  - a. Design Contract(s) need to be approved
  - b. Final Design Schedule
    - i. Field Check Plans – August 2023
      1. Supplemental Survey and Project analysis – Geotech & SUE
      2. ROW acquisition & Utility relocation coordination
      3. City & KDOT Review – September 2023
    - ii. Office Check Plans – November 2023
      1. Plan Refinement and Detail Development
      2. City & KDOT Review – December 2023
    - iii. Final Check Plans – January 2024
      1. Final Plan Revision & Review/Opinion of Cost/Estimate
    - iv. Final Plans – February 2024
      1. Advertisement – TBD
      2. Construction – TBD
6. Questions & Answers

## ADJOURNMENT