CITY COMMISSION MEETING AGENDA

City Hall Commission Chambers
Tuesday, September 5, 2017
7:00 p.m.

MEETING #5075

CALL TO ORDER
ROLL CALL

INVOCATION BY Pastor Kirk Larson, Grace Community Church

PLEDGE OF ALLEGIANCE

PETITIONS & PROCLAMATIONS

VISITORS (Limit of five minutes per individual and fifteen minutes per topic. Final
action may be deferred until the next City Commission meeting unless an emergency
situation does exist).

Presentation to Nancy Trauer

CONSENT CALENDAR

1. Approval of City Commission Meeting Minutes, August 21, 2017,
2. Appropriation Ordinance No. 17, September 5, 2017,
3. Cereal Malt Beverage License:
a. Boot Hill Museum, 500 W. Wyatt Earp Blvd.
4. Approval of Change Order #1 for Central Avenue Improvements-Phase 2.

ORDINANCES & RESOLUTIONS

Ordinance No 3674: An Ordinance Vacating a Portion of Robin Road Street Right-of-Way
from the Eastern Right-of-Way Line of Roger Drive, as Platted, to its Eastern Terminus, or
Rolliedee Hills Subdivision. Report by Project Development Coordinator/Assistant to the City
Manager, Melissa McCoy.

UNFINISHED BUSINESS



NEW BUSINESS

1. Approval of Change Order #1 of 4™ Avenue Reconstruction-Phase 2. Report by Director
of Engineering, Ray Slattery.

2. Approval of Agreement with Weaver & Tidwell, LLP to provide Consulting Services
Related to registration, reporting, and compliance with the EPA Renewable Fuel

Standard Program, as well as all facets of fuels compliance. Report by City Attorney,
Bradley C. Ralph.

OTHER BUSINESS

ADJOURNMENT



CITY COMMISSION MEETING MINUTES
City Hall Commission Chambers
Monday, August 21, 2017
7:00 p.m.

MEETING #5074

CALL TO ORDER

ROLL CALL: Mayor Rick Sowers, Commissioners Kent Smoll, Jan Scoggins and Brian
Delzeit. Commissioner Joyce Warshaw was reported absent.

INVOCATION by Pastor Dusty Cookson of First Christian Church
PLEDGE OF ALLEGIANCE

PETITIONS & PROCLAMATIONS

VISITORS (Limit of five minutes per individual and fifteen minutes per topic. Final

action may be deferred until the next City Commission meeting unless an emergency
situation does exist).

CONSENT CALENDAR

Approval of City Commission Work Session Minutes, August 7, 2017;

Approval of City Commission Meeting Minutes, August 7, 2017,

Appropriation Ordinance No. 16, August 21, 2017;

Cereal Malt Beverage License:

a. Panaderia La Tapatia, 614 E. Wyatt Earp Blvd.

b. Dillon Stores, 1700 N. 14" Avenue.

5. Approval of Proposal from Diamond Roofing for the Roof on the Process Building at
the North Waste Water Treatment Plant.

Eall oA

Commissioner Kent Smoll moved to approve the Consent Calendar as presented.
Commissioner Jan Scoggins seconded the motion. The motion carried 4-0.

ORDINANCES & RESOLUTIONS

Resolution No. 2017-25: A Resolution Making Certain Findings and Determinations as to the
Need for Housing Within the City of Dodge City, Kansas and Setting Forth the Legal
Description of Real Property Proposed to be Designated as a Rural Housing Incentive District
Within the City (Church Subdivision) was approved on a motion by Commissioner Jan Scoggins.
Commissioner Brian Delzeit seconded the motion. The motion carried 4-0.
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NEW BUSINESS

1. Commissioner Brian Delzeit moved to approve: the bid from Lewis Chevrolet in the
amount of $29,733 for a ¥ ton regular cab 2WD pickup truck for the Parks Department;
the bid from Lewis Chevrolet in the amount of $26,932 for a % ton double cab pickup
truck for the Construction Department; and the bid from Lopp Motors in the amount of
$23,969 for a full size long bed truck for the Cemetery Department. Commissioner Kent
Smoll seconded the motion. The motion carried 4-0.

2. Commissioner Kent Smoll moved to approve the bid from Dowling Construction in the
amount of $48,831.25 for the construction of the 2017 Curb, Gutter, and Sidewalk
Program. Commissioner Jan Scoggins seconded the motion. The motion carried 4-0.

3. Commissioner Brian Delzeit moved to approve the Rural Business Development Grant
Agreement from USDA Rural Development in the amount of $76,960.
Commissioner Kent Smoll seconded the motion. The motion carried 4-0.

4. Commissioner Jan Scoggins moved to approve the quote from Gades Sales Co., Inc. in
the amount of $54,055 for the Traffic Signal Improvements. Commissioner Brian Delzeit
seconded the motion. The motion carried 4-0.

5. Commissioner Jan Scoggins moved to approve the quote from Phillips Southern Electric
Co. Inc. in the amount of $73,298.65 for the Traffic Signal Improvement Installations.
Commissioner Kent Smoll seconded the motion. The motion carried 4-0.

OTHER BUSINESS

City Manager Cherise Tieben
- On August 23, there will be a meeting with the Mexican Consulate;
- On August 29, there will be a Police Awards Ceremony at 7:00 p.m. at the Hoover
Pavilion;
- The next regular City Commission meeting will be held on Tuesday, September 5,
instead of the Monday because it is Labor Day.

Public Information Officer Jane Longmeyer
- The 911 Day of Remembrance will be held on September 11 at 7:00 p.m. at Liberty
Garden. New this year will be the planting of 4 trees, being planted at the times of each
of the 4 plane crashes that happened on September 11, 2001. There is a private donor for
the trees.

Commissioner Kent Smoll
- Shop local and shop often.
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Commissioner Jan Scoggins
- Thanks to the Street Department for striping South Second Avenue;
- Thanked the Park Department for the second pickle ball court at the Park on Colleen Ave.

Commissioner Brian Delzeit
- Keep an eye on the United Wireless Arena Website. There are several concerts coming
to the arena. A top comedian who has sold out several concerts, Tim Hawkins, will be at
the arena on August 27. They just announced Winona Judd for the Christmas concert.
Please look at the list of concerts, there is something for everyone.

Mayor Rick Sowers
EXECUTIVE SESSION

At 7:35 p.m. Commissioner Kent Smoll moved and Commissioner Jan Scoggins seconded the
motion that the City Commission recess into executive session pursuant to the privileged
consultation with the City’s Attorney found in K.S.A. 75-4319(b)(2). The justification for
closing the meeting is to discuss pending claims and possible litigation involving the City; along
with advice from counsel. The open meeting will resume in the City Commission Chambers in
15 minutes at 7:50 p.m.

The City Commission will not take action upon returning to open session and prior to
adjournment.

At 7:50 p.m. the City Commission reconvened to Regular Session.
ADJOURNMENT

Commissioner Jan Scoggins moved to adjourn the meeting. Commissioner Brian Delzeit
seconded the motion. The motion carried 4-0.

Mayor
ATTEST:

City Clerk, Nannette Pogue



CORPORATE APPLICATION FOR LICENSE TO SELL CEREAL MALT BEVERAGES

(This form has been prepared by the Attorney General's Office)

[] City or [] County of

SECTION 1 — LICENSE TYPE

Check One: [] New License R Renew License  [] Special Event Permit

Check One:
B License to sell cereal malt beverages for consumption on the premises.
[ License to sell cereal malt beverages in original and unopened containers and not for consumption on the ficensed premises.

[SECTION 2 - APPLICANT INFORMATION

Kansas Sales Tax Registration Number (required):

Name ¢ Corporahon Principal Rlace of Business.
cot el WuSteerm , Tpe. . Dor fCZﬂ [ PlicSese
Corporation Street Address Corparation Clly State
Cz?fq &S

OO ), L cym_,tz‘.: Z.«. /o

Articles of ‘hf:orporatmn on file with the

/ ?4{ ’7 Secretary of State.
Resident Agent Name ’ Phone N&Jo M‘] {S"//J:X

Residence Street Address

Date of Incorporation

SECTION 3 — LICENSED PREMISE

Licensed Premise Mailing Address
(Busi Location or Location of Special Event) (If different from business address)

DBA Nam%op‘ {_ M ///ZL{E; Name
Business Locatior 53 Address
- (Wqa fi}
City »~ Stﬁg 2_9-‘-2':) City State Zip
Q@dqfc Ced, Ul

O Applicant owns the proposed business ar special event location.

Business Ph
Eb .a‘:;l ~7 ?f S’?’ 1 Applicant does not own the proposed business or event location.

Business Location Owner Name(s)

SECTION 4 — OFFICERS, DIRECTORS, STOCKHOLDERS OWNING 25% OR MORE OF
a STOCK List each person and their spouse, if applicable. Attach additional gages if necessary.

::::g:;iw’(z‘/ W Z:SMODWU Stat Déate ojfElrth
B L tte SE- " Dooloe (e, 28 TR/

Spouse Name Position ¥ I/ Date of Birth

Residence Street Address City Zip Code

Name Position Date of Birth

Residence Street Address iy City Zip Code

Spouse Name | Position Age

Residence Street Address ( City Zip Code

Name Position Date of Birth

Residence Street Address City Zip Code

Spouse Name Position Age

Residence Street Address City Zip Code

Page 10f 3

AG CMB Carporate Application (Rev. 6.21.11)




City of Dodge City Phone: 620-225-8100

clw o' nn[lge cltv 806 N. Second Ave. FAX: 620-225-8144

67801 www.dodgecity.org

Memorandum

City Manager
Assistant City Manager
City Commissioners
From: Ray Slattery,
Director of Engineering
Services
Date: August 24, 2017
Subject: Central Avenue
Improvements- Phase 2
ST1506
Agenda Item: Consent Calendar

Recommendation: Approve change order 1 of Central Avenue Improvements-Phase 2

Background: Central Avenue Improvements-Phase 2 was approved by City Manager on
September 6, 2016

Justification: Unclassified Excavation — The additional 517 C.Y. was due to a wet area
found once the street and driveway was removed. The contractor removed this material
to find a stable base. Crushed concrete was used to fill the void.

Concrete Pavement (6””)(PCC) — The deletion of 365 S.Y. of pavement represent a
savings from not having to remove as replace as much pavement in the business parking
lots along the project and converting one drive to 7 pavement.

Concrete Pavement (7””)(PCC)(NRDJ) — The addition of 47 S.Y. represents changing a
drive to 7” concrete pavement.

Concrete Pavement (8”)(PCC)(NRDJ) — The addition of 12 S.Y. represents actual field
measurements of the project. The limits of the project were extended slightly to provide
a better transition between the new pavement and existing asphalt.

Curb & Gutter, Combined (30’) — The addition of 412 L.F. represents actual field
measurements. Curb & Gutter was placed where indicated on the plans, a new island was
also constructed, and maybe a few additional feet at the limits of construction.



Concrete Flume — the deletion of 5 S.Y. was due to the fact that the contractor did not
have to remove as much of the existing flume as originally shown in the design.

Sanitary Sewer Encasement (24”°x24”") — The existing infrastructure was such that not all
of the encasement was required. This resulted in a decrease of 78 L.F. of this item.

Sod — the additional 169 S.Y. was a result of an additional island being constructed in the
project and some areas being larger than calculated in design.

Installation of Tuff Curb & Tubular Makers - This item was added to the project to
prevent vehicles leaving the Gibson mall from the Right-In/right-Out drive trying to
make left turns on to Central Ave. and jumping the drive island and having conflicting
movements in the left turn land of Central Ave. for San Jose Dr.

Sub-Grade Repair — this item was removed from this portion of the contract because no
unsuitable material was found during excavation.

Concrete Pavement (7”)(PCC)(NRDJ) — The addition of 9 S.Y. represents actual field

measurements. The limits of the project were extended slightly to provide a better
transition between the new pavement and existing asphalt.

Financial Considerations: Change Order 1 is for an increase of $5,161.49

Purpose/Mission: To provide a safe passage for the community to travel on.

Legal Considerations: N/A

Attachments: Change Order 1 and Change Order 1 description
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CHANGE ORDER #1

Central Ave. Improvements — Phase 2
ST 1506

ITEM: DESCRIPTION:

Unclassified Excavation — The additional 517 C.Y. was due to a wet area found once the street
and driveway was removed. The contractor removed this material to find a stable base. Crushed
concrete was used to fill the void.

Concrete Pavement (6”)(PCC) — The deletion of 365 S.Y. of pavement represent a savings from
not having to remove as replace as much pavement in the business parking lots along the project
and converting one drive to 7” pavement.

Concrete Pavement (7”)(PCC)(NRDJ) — The addition of 47 S.Y. represents changing a drive to
7” concrete pavement.

Concrete Pavement (8”)(PCC)(NRDJ) — The addition of 12 S.Y. represents actual field
measurements of the project. The limits of the project were extended slightly to provide a better
transition between the new pavement and existing asphalt.

Curb & Gutter, Combined (30”) — The addition of 412 L.F. represents actual field
measurements. Curb & Gutter was placed where indicated on the plans, a new island was also
constructed, and maybe a few additional feet at the limits of construction.

Concrete Flume — the deletion of 5 S.Y. was due to the fact that the contractor did not have to
remove as much of the existing flume as originally shown in the design.

Sanitary Sewer Encasement (24”x24”) — The existing infrastructure was such that not all of the
encasement was required. This resulted in a decrease of 78 L.F. of this item.

Sod - the additional 169 S.Y. was a result of an additional island being constructed in the project
and some areas being larger than calculated in design.

Installation of Tuff Curb & Tubular Makers - This item was added to the project to prevent
vehicles leaving the Gibson mall from the Right-In/right-Out drive trying to make left turns on to
Central Ave. and jumping the drive island and having conflicting movements in the left turn land of
Central Ave. for San Jose Dr.

Sub-Grade Repair — this item was removed from this portion of the contract because no
unsuitable material was found during excavation.

Concrete Pavement (7”)(PCC)(NRDJ) — The addition of 9 S.Y. represents actual field
measurements. The limits of the project were extended slightly to provide a better transition
between the new pavement and existing asphalt.



Phone: 620-225-8100

City of Dodge City  =:x sceone e EAX. 620,225 6104

67801 www.dodgecity.org

M emorandum

City Manager

City Commissioners
From: Melissa McCoy
Date: September 5, 2017

Subject: Vacation of Right-of-Way
Ordinance No. 3674

Agenda Item: Ordinances and Resolutions

Recommendation: City staff recommends approval of this vacation ordinance.

Background: The applicant, Lee Cole, requested the vacation of the eastern
most portion of Robin Road Right-of-Way to allow for residential development.
This portion of Robin Road dead ends into a Summerlon retention pond.

Justification: The City has no plans to extend Robin Road in this area. All of

the utility companies have been notified and they have no objection to this
easement being vacated.

Financial Considerations: None

Purpose/Mission:

Legal Considerations: None

Attachments: Petition, Vacation Ordinance and Map




ORDINANCE NO. 3674

AN ORDINANCE VACATING A PORTION OF ROBIN ROAD STREET RIGHT-OF-WAY
FROM THE EASTERN RIGHT-OF-WAY LINE OF ROGER DRIVE, AS PLATTED, TO ITS
EASTERN TERMINUS, OF ROLLIEDEE HILLS SUBDIVISION.

BE IT ORDAINED BY THE GOVERNING BODY OF THE CITY OF DODGE CITY:

SECTION 1: A tract of land located South of Lot 22, Block 12, Rolliedee Hills Subdivision of
Dodge City, Ford County, Kansas, being more particularly described as follows: Beginning at a
found 4” by 4” Brezina concrete monument on the South side of Robin Road which is the point of
a curve to the left having a radius of 763.33 feet from which the radius point bears South
23°52°58” East, thence right along said curve for an arc length of 158.48 feet, said curve having a
chord bearing of North 72°03°55” East for 158.20 feet; thence North 00°49°20” East for 66.05
feet; thence South 72°03°55” West for 27.61 feet; thence to the beginning point of a curve to the
right having a radius of 703.33 feet from which the radius point bears North 25°00°31” West,
thence right along said curve for an arc length of 145.50 feet, said curve having a chord bearing
of South 70°55°04” West for 145.24 feet; thence South 11°36°02” East for 60.00 feet, to the True
Point of Beginning. Said right-of-way contains 10,200 square feet, more or less.

SECTION 2: This vacation is granted pursuant to Section 12-504 K.S.A. and is made subject to
the existing rights of all present public or private utilities or uses located under, on, upon or over

said property.
SECTION 3: No protest to the vacation has been filed, as provided by law.

SECTION 4: This ordinance shall take effect, from and following its publication in the official
paper, as provided by law.

SECTION 5: The City Clerk shall file a certified copy of this ordinance in the offices of the
County Register of Deeds and County Clerk for Ford County, Kansas.

PASSED BY THE CITY OF DODGE CITY GOVERNING BODY, IN REGULAR SESSION,
AND APPROVED BY THE MAYOR, THIS FIFTH DAY OF SEPTEMBER, 2017.

RICK SOWERS, MAYOR

ATTEST:

NANNETTE POGUE, CITY CLERK



Before the Commission of The City of Dodge City, Kansas

In the Matter of the
Application for the

Vacation of a Platted _Q“gg}__&_\,\)w’

Requested for Vacation of a Platted ‘jﬁf‘ﬁ‘& (-Ph/“! nTQ tn.‘ﬁ,gro
Come nowoéﬁ Co)/ . , owner of a tract more fully______
Jot 85 Bloek 18 Wollte Vee Hhills er?«t Cfu Kexses

Addition (numeric address), Dodge City, Kansas, and pursuant to the prov1sxons of
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Respectfully Submitted,
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Name typed, petitioner
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Date Signature




Robin Road Vacation Legal Description
Beginning at a found 4" by 4" Brezina
concrete monument on the South side of

FD CONC MON

POB

FD CONC MON
NE Cor. Lot 6

Iron Pipe will be set
When Lot Split

Found pin

Survey for Vacation of Robin Road East of Roger Drive

Robin Road which is the point of a curve to 0 50"
the left having a radius of 763.33 from which E
the radius point bears South 23° 52' 58" East,
thence right along said curve for an arc Scale 1"=50'
length of 158.48, said curve having a chord
bearing of North 72° 03' 55" East for 158.20;
thence North 00° 49' 20" East for 66.05 ;
thence South 72° 03' 55" West for 27.61 ;
thence to the beginning point of a curve to
the right having a radius of 703.33 from which
the radius point bears North 25° 00" 31"
West, thence right along said curve for an arc
length of 145.50, said curve having a chord
bearing of South 70° 55' 04" West for 145.24,
thence South 11° 36' 02" East for 60.00 , to
the True Point of Beginning.
s 7z°oa'g;"6\;\{ %
® emdsad Pl
o R=703.33' o
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2 Robin Road 2
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LAND SURVEYOR'S CERTIFICATE:

|, Edward W, Elam, a Licensed Surveyor in the State of Kansas,
hereby CERTIFY that | have personnally surveyed the tract as
shown and that ers have not been set until lot split
is completed, Bfildi
not shown. fel _‘

Traverse PC
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City of Dodge City Phone: 620-225-8100
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M emoran dum

City Manager
Assistant City Manager
City Commissioners

From: Ray Slattery, f&c
Director of Engineering
Services

Date: August 25,2017

Subject: 4th Ave. Reconstruction-

Phase 2 ST1507
Agenda Item: New Business

Recommendation: Approve change order #1 of 4™ Ave. Reconstruction-Phase 2.

Background: 4" Ave. Reconstruction-Phase 2 was approved by City Manager on
February 6, 2017.

Justification: Unclassified Excavation (Inc. Pavement Removal) — The additional 172
S.Y. was necessary to remove some existing parking along the new hotel site to better
meet grades. Originally this parking was to be removed, but just prior to the project
being bid it was decided to leave the parking since parking in this area can be limited and
it was hopeful that more parking would be needed as the Heritage Area see more
development.

Removal of Structures — The two existing inlet boxes were to remain and new Pre-cast
lids be installed. Once the existing lids were removed it was determined the existing
inlets walls had deteriorated beyond repair and totally new inlets needed to be
constructed. The addition of two items to this bid item represents the removal of the
inlets.

Embankment — This item was removed from the contract and was not needed.
6” Sub-Grade Compaction — The addition of 172 S.Y. represents the existing parking

area that had to be removed and reconstructed. The existing sub-grade had to be lowered
and compacted.



6” PCC Pavement — The additional 172 S.Y. of pavement represents the existing parking
area that was removed and replace.

30” Valley Gutter — The additional 4 L.F. is from actual as-built measurements. The west
curb line had to be adjusted a bit because of the parking issue.

30 Standard Curb & Gutter - The additional 3 L.F. is from actual as-built measurements.
The west curb line had to be adjusted a bit because of the parking issue.

30” Reverse Curb & Gutter - The additional 8 L.F. is from actual as-built measurements.
6> Barrier Curb — This item was removed from the Contract and was not needed.

Cast In-Place Inlet Box — the addition of this item was to replace the two existing inlets
that had to be replaced.

4 Sidewalk w/6x6W2.9xW2.9 WWM - This item was added to the project to complete
the walk along the west side of 4th Ave. in front of the hotel. This item added 266 S.Y.
of 8 sidewalk to the project. This sidewalk was outlined in the Heritage District Plan.

Add 6x6W2.9xW2.9 WWM to the 6” PCC Pavement — This item was added to project to
reinforce the pavement of the parking area. It was decided that reinforcement was
needed because we could not guarantee the type of vehicles that could park on the
pavement. The may be large truck traffic parking on the pavement. With that in mind
we felt it was good insurance to reinforce the concrete.

Deduct Wide Sawcut from Pavement — With the additions to the project, staff and the

contractor looked for anyway to save on the project. It was decided to delete the wide
sawcutting of the joints. The initial sawcut joints were sealed.

Financial Considerations: Change Order 1 is for an increase of $29,844.36

Purpose/Mission: To provide a safe passage for the community to travel on.

Legal Considerations: N/A

Attachments: Change Order 1 and Change Order 1 description
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CHANGE ORDER #1

4t Ave. Reconstruction (Old Maple St. to Wright Park)
ST 1507

ITEM: DESCRIPTION:

Unclassified Excavation (Inc. Pavement Removal) — The additional 172 S.Y. was necessary to
remove some existing parking along the new hotel site to better meet grades. Originally this
parking was to be removed, but just prior to the project being bid it was decided to leave the
parking since parking in this area can be limited and it was hopeful that more parking would be
needed as the Heritage Area see more development.

Removal of Structures — The two existing inlet boxes were to remain and new Pre-cast lids be
installed. Once the existing lids were removed it was determined the existing inlets walls had
deteriorated beyond repair and totally new inlets needed to be constructed. The addition of two
items to this bid item represents the removal of the inlets.

Embankment - This item was removed from the contract and was not needed.

6’ Sub-Grade Compaction — The addition of 172 S.Y. represents the existing parking area that
had to be removed and reconstructed. The existing sub-grade had to be lowered and
compacted.

6” PCC Pavement - The additional 172 S.Y. of pavement represents the existing parking area
that was removed and replace.

30" Valley Gutter — The additional 4 L.F. is from actual as-built measurements. The west curb
line had to be adjusted a bit because of the parking issue.

30” Standard Curb & Gutter - The additional 3 L.F. is from actual as-built measurements. The
west curb line had to be adjusted a bit because of the parking issue.

30” Reverse Curb & Gutter - The additional 8 L.F. is from actual as-built measurements.
6” Barrier Curb - This item was removed from the Contract and was not needed.

Cast In-Place Inlet Box — the addition of this item was to replace the two existing inlets that had
to be replaced.

4” Sidewalk w/6x6W2.9xW2.9 WWM — This item was added to the project to complete the walk
along the west side of 4" Ave. in front of the hotel. This item added 266 S.Y. of 8’ sidewalk to the
project. This sidewalk was outlined in the Heritage District Plan.

Add 6x6W2.9xW2.9 WWM to the 6” PCC Pavement — This item was added to project to
reinforce the pavement of the parking area. It was decided that reinforcement was needed
because we could not guarantee the type of vehicles that could park on the pavement. The may
be large truck traffic parking on the pavement. With that in mind we felt it was good insurance to
reinforce the concrete.

Deduct Wide Sawcut from Pavement — With the additions to the project, staff and the
contractor looked for anyway to save on the project. It was decided to delete the wide sawcutting
of the joints. The initial sawcut joints were sealed.
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Memorandum

To: City Commissioners
City Manager
From: Brad Ralph, City Attorney
Date: September 5, 2017
Subject:  Consulting Agreement for Biogas
Facility (Weaver)

Agenda Item: New Business

Recommendation: Approve consulting services Agreement with Weaver & Tidwell,
LLP, subject to final review of Client Service Agreement.

Background: As Dodge City pursues bringing its Biogas Facility online, part of the
process will entail registration, reporting and regulatory reporting to the EPA. These
services are necessary and have been anticipated as part of the verification process.

Justification: Compliance with EPA regulations are required in order to successfully
market the environmental attributes related to the biogas production. Weaver will provide
the necessary services to accomplish this task.

Financial Considerations:  The consulting services will be billed at any agreed hourly
rate for services actually provided.

Purpose/Mission:  The completion of this project will enable the City to sell the
upgraded biogas generated at the South WWTP for another income source to the City.

Legal Considerations: The City is entering into a contract with Weaver and will be
bound by the terms of that contract.

Attachments: The Agreement with Weaver is attached.



WEAVET o

August 23, 2017
PRIVATE

Mr. Brad Ralph
Dodge City, KS

806 N Second Ave
Dodge City, KS 67801

Dear Mr. Ralph,

Pursuant to our recent conversation, the purpose of this letter is to outline the terms of the
engagement of Weaver and Tidwell, L.L.P. (hereinafter referred to as "Weaver" or the “Frm"} to
provide technical support and regulatory consulting services to Dodge City, KS (hereinafter
referred to as “Dodge City" or the "Company") in their role as a renewable fuels producer and
marketer in the US.

Scope of Work

The initial scope of work will be to provide Dodge City consulting services related to registration,
reporting and compliance with the US Environmental Protection Agency's Renewable Fuel
Standard (“RFS") program, specifically related to the waste water treatment plant anaerobic
digester project located in Dodge City, KS. Weaver is also available to assist the Company with
all facets of fuels compliance on an ongoing basis, as requested by you, including:

Advance notice of new regulations and how they may impact your business;
Registrations with federal and state agencies;

Assistance with reporting related to various fuels programs;

EPA Moderated Transaction System ("EMTS") account administration, related to RINS;
Conducting fraining sessions related to various fuels programs; and

Other accounting and consulting services.

Weaver is well known fo the industry and to the EPA. We are members of the American Fuel &
Petrochemical Manufacturers, and are involved with the regulatory process through our active
participation in their Fuels Advisory Subcommittee. We are also members of the Advanced
Biofuels Association and the Renewable Natural Gas Codlition.

This agreement is exclusive of any other agreement related to attestation or QAP engagements,
in association with the EPA's Code of Federal Regulations, Title 40, Part 80. The Company is
responsible for evaluating the adequacy and results of the services performed under this
agreement, and accepting responsibility for such services. Services performed under this
agreement shall be in accordance with applicable professional standards, including the
Statements on Standards for Consulting Services issued by the American Institute of Certified
Public Accountants,

AN INDEPENDENT MEMBER OF WEAVER AND TIDWELE L1P 24 GREENWAY PLAZA, SUITE 1800, HOUSTON, TX 77046
BAKER TILLY INTERNATIONAL CERTIFIED PUBLIC ACCOUNTANTS AND ADVISORS P:713.850.8787 ©:713.850.1673
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This agreement shall be evergreen until and uniess cancelled by either party on 30 days written
notice. The commercial terms of our agreement shall be as described in the attached Client
Service Agreement, which includes an agreement regarding Confidentiality.

Mr. Greg Staiti is the engagement partner and is responsible for supervising the engagement on
behalf of Weaver and Tidwell, L.L.P.

Professional Fees

Our philosophy is to provide professional services of the highest quality at a reasonable fee. Our
clients are entitled and should expect us to perform our engagements in an effective and
efficient manner. We believe satisfactory arrangements with respect to fees are in the best
interests of our client, as well as ourselves.

The cost for doing this work will be billable by the hour, and the hourly rates for the employees
involved in doing this work are shown in the fee schedule below. These rates are subject to
periodic review and may change in the event that our regular billing rates are increased. No
work will be performed without your approval and cost estimates will be provided for any
specific project work.

Level Rate Per Hour
Parther $450
Director $390
Senior Manager $350
Manager $245
Senior Associate $200
Associate $170

Direct expenses related to travel, reproduction services, drafting, postage and shipping,
laboratory testing, and other such vendor services, supplies, or equipment will be billed at our
invoice cost. Time required for domestic travel is invoiced at half of standard fee rates. Time
required for international travel is invoiced at standard fee rates. Consultants will use travel time
as productively as possible to client's benefit,

We will invoice monthly for fees and expenses, and payment will be due upon receipt. For bills
not paid within 60 days of the biling date, a late charge will be added to the outstanding
balance. The late charge will be assessed at 0.5% on the unpaid balance per month. It is
understood that neither our fees nor the payment thereof will be contingent upon the results of
our services.
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Other

In the unlikely event that circumstances occur which we in our sole discretion believe could
create a conflict with either the ethical standards of our firm or the ethical standards of our
profession, we may suspend our services until a satisfactory resolution can be achieved or we
may resign from the engagement. We will notify you of such conflict as soon as practicable, and
will discuss with you any possible means of resolving them prior to suspending our services.

Both of us agree that any dispute between you and Weaver arising from the engagement, this
agreement, or the breach of it, may, if negotiations and other discussions fail, be first submitted
fo mediation in accordance with the provisions of the Commercial Mediation Rules of the
American Arbitration Association ("AAA") then in effect. Both of us agree to conduct any
mediation in good faith and make reasonable efforts to resolve any dispute by mediation. We
agree to conduct the mediation in Houston, Texas, or another mutually agreed upon location.

It any term of this agreement is declared illegal, unenforceable, or unconscionable, that term
shall be severed and the remaining terms of the agreement shall remain in force. Both of us
agree that the Court should modify any term declared to be ilegal. unenforceabie, or
unconscionable in a manner that will retain the intended meaning of the term as closely as
possible. If a dispute arising from the engagement or from this agreement or any term of it or any
alleged breach of it is submitted to a Court for interpretation or adjudication, both of us
irevocably waive the right to trial by jury and agree that the jury waiver and provisions of this
agreement regarding damages, attorneys’ fees, and expenses shall be applied and enforced
by the Court.

Closing Remarks
We would be pleased to discuss this engagement letter with you at any time. If the preceding
engagement lefter meets with your approval, please sign and return one copy of this letter as

project authorization. We look forward to working with you on this important assignment and
appreciate the opportunity to offer this engagement letter for professional services.

Losanon and Diduotl LLE

WEAVER AND TIDWELL, L.L.P.
Greg Staiti

Partner, Energy Compliance
(832) 320-3430

ACCEPTED:

Dodge City, KS

By: - -

Title:

Date:




Mr. Brad Ralph
Dodge City, KS
August 23, 2017
Page 4

CLIENT SERVICE AGREEMENT

Standard of Care

Weaver will perform work for the Company (hereinafter referred to as “Services") utilizing
reasonable care and skill. This is the sole and exclusive standard of care which will be utilized to
measure performance of Services. Any and all implied warranties arising out of Services or the
relationship between the Firm and the Company are hereby expressly disclaimed and hegated, in
particular, but not by way of limitation, no implied warranty of merchantability or fitness for a
particular purpose shall apply. The Firm does not provide legal advice or services, and Company
should refer to appropriate counsel for advice or services of that nature. The Firm's
recommendations and conclusions will be made to the best of its knowledge and belief based on
data and information made available 1o the Firm at the time the Services are performed, and upon
a number of factors, which include but are not limited to: federal, state, and local laws, rules,
codes, regulations, and ordinances, market conditions, energy costs, wage rates, and political
climate. Changes in factors upon which the Services are based could affect the results. To the
extent that the Firm may rely on third-party and Company information in conducting its Services,
the Firm does not accept liability for inaccuracies in the information provided to the Firm.

The Services to be performed by the Firm under this Agreement are solely for the benefit of the
Company. It is the intent of the Firm and the Company that there are no third-party beneficiaries to
this Agreement. The Company shall not provide reports or materials to third parties who have not
signed these terms and conditions. Our work product is mutually confidential unless released by the
other party.

Limitation of Rights and Remedies

Each of the following provisions applies, even if it results in the Firm being released in whole or in
part from the consequences of its sole or concurrent negligence or other fault.

e The Firm shall not be liable for the failure to discover any condition, pursuant to the standard
of care, which could not reasonably be discovered as a result of the Services provided.

« Each of Company and the Firm agree that neither shall be entitled to recover from the
other for any indirect, special, or consequential damages as a result of their actions or
inactions under this Agreement.

e The Firm's liability to Company for compensable damage arising from work done under this
Agreement will be fimited to a sum not to exceed the amount paid by client to the Firm for
consulting Services directly relating to the alleged damage, excluding reimbursable
expenses, with respect to Services provided under this Agreement, whether such liability is
based on principles of contract law, tort law, or otherwise.

o Company will lock only to the Firm's corporate entity for satisfaction of any claim or cause
of action arising from the Firm's Services. In no event will the Firm's directors, officers, or
employees be liable to Company for any liability, damages, expenses, or losses of any
nature, caused by or resulting from the Services or use of the Firm's work product.

s The Firm shall not be liable to Company for consequences of events that are beyond the
reasonable control of the Firm, including but not limited to, interference by third parties,
changed conditions, labor strikes, fires, thefts, or other losses, or acts of God.
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Demobilization Expenses

In the event of early termination of this Agreement by Company without cause, the Firm shall
discontinue its Services and shall proceed fo cancel promptly all existing orders, contracts, and
subcontracts insofar as such orders, contracts, or subcontracts are chargeable to the Company
under this Agreement, but, in such event, the Firm shall be entitled to payment for its reasonable
and necessary time and expenses incurred in demobilizing its own personnel and incurred by the
Firm in conceling such orders, contracts, and subcontracts, in addition to payment for services and
expenses to the date of termination.

Attorney's Fees and Costs

In the event of a dispute under this Agreement, the prevailing party shall be entitled to recover its
reasonable and necessary attorney's fees and costs incurred in connection with such dispute,

If in the future the Firm is requested by Company to provide assistance, give testimony, review
documents or the like in connection with claims, disputes, investigations or litigation involving the
project or facilities to which this Agreement perfains, or the conduct of Company causes the Firm
to be subpoenaed or otherwise required by law to provide testimony or produce documents in
connection with investigations or litigation involving the project or facilities to which this Agreement
pertains, then Company shall compensate the Firm for time (at standard hourly rates) and
expenses (including reasonable and necessary attorney's fees) incurred by the Firm in connection
with such activities.

Confidentiality

Company may disclose to the Firm information that is deemed proprietary, confidential, or
privileged. All such information shall be deemed "Confidential Information.” The Firm agrees that it
shall maintain such Confidential Information in confidence and will not disclose such information to
a third party without the prior consent of Company except as otherwise set forth in this Contract.
The Firm shall employ af least the same standard of care it uses to protect its own proprietary and
confidential information of like importance. The foregoing obligations of the Firm shall not apply
(and such information will not be deemed Confidential Information) to any information that: {1) is or
becomes publicly known through no wrongful act or omission of the Firm; or (2) is received by the
Firm from another party without similar restrictions and without breach of this Contract; or
(3) is known by the Firm prior to such disclosure by Company; or (4) is at any time developed by the
Firm independently without the use of the Confidential Information disclosed hereunder; or (5) the
Firm consents to an injunction to prevent its disclosure or use of Confidential Information upon
application by Company. The Frm may make disclosure pursuant to requirements of a
governmental agency or disclosure required by operation of law, provided that the Firm shall give
Company reasonable advance notice to contest such requirement of disclosure.

Applicable Law

This Agreement is governed by, and will be construed in accordance with the laws of the State of
Texas.





